


**Annual Procurement Plan of Pilot Plant and Process Development Center
For The Financial Year 2021-2022 from Revenue Budget**

Pack age No	Description of Procurement package Goods	Code No.	Quantity	Procurement Method	Contract Approving Authority	Source of Funds	Estimated Cost in tk	Tentative days require for processing	Invitation of Tenders	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of contract	Total Time of contract signing	Completion period of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
GR 01	Procurement of Computer Accessories	4112202	LS	OTM/ E-GP	Director	GoB	2.00 Lac	Planned Date	10.11.21	29.11.21	09.12.21	20.12.21	26.12.21	14.01.22	-	60 Days
GR 02	Procurement of Stationary Good for Store	3255105	LS	OTM/ E-GP	Director	GoB	3.00 Lac	Planned Date	10.11.21	29.11.21	09.12.21	20.12.21	26.12.21	14.01.22	-	60 Days
GR 03	Procurement of Office Furniture	4112314	LS	OTM/ E-GP	Director	GoB	1.00 Lac	Planned Date	10.11.21	29.11.21	09.12.21	20.12.21	26.12.21	14.01.22	-	60 Days
GR 04	Procurement of Useable Goods for Staff & Officers	3256103	LS	OTM/ E-GP	Director	GoB	1.00 Lac	Planned Date	10.11.21	29.11.21	09.12.21	20.12.21	26.12.21	14.01.22	-	60 Days
GR 05	Procurement of Chemicals	3256102	LS	RFQ	Director	GoB	3.00 Lac	Planned Date	10.11.21	29.11.21	09.12.21	-	-	-	-	30 Days
GR 06	Procurement of Office Equipment	4112310	LS	RFQ	Director	GoB	1.0 Lac	Planned Date	14.11.21	02.12.21	12.12.21	-	-	-	-	30 Days
GR 07	Procurement of Computer Accessories	3255101	LS	RFQ	Director	GoB	1.50 Lac	Planned Date	14.11.21	02.12.21	12.12.21	-	-	-	-	30 Days


 Director
 (সিনিয়র সহকারী)
 পরিচালক (সং. শাঃ)
 পলিটেকনিক সিলেট
 সিলেট

GR 08	Procurement of R&D Related Goods, Equipment, Spare Parts	3257103 Development (Kha)	LS	OTM/ E-GP	HOPE	GoB	20.00 Lac	Planned Date	02.11.21	17.11.21	25.11.21	02.12.21	09.12.21	30.12.21		120 Days
				OTM/ E-GP	HOPE	GoB	18.00 Lac	Planned Date	02.11.21	17.11.21	25.11.21	02.12.21	09.12.21	30.12.21		120 Days
				OTM/ E-GP	HOPE	GoB	15.00 Lac	Planned Date	02.11.21	17.11.21	25.11.21	02.12.21	09.12.21	30.12.21		120 Days
GR 09			LS	RFQ	Director	GoB	3.00 Lac	Planned Date	14.11.21	02.12.21	12.12.21	-	-	-	-	30 Days
GR 10			LS	RFQ	Director	GoB	3.00 Lac	Planned Date	14.11.21	02.12.21	12.12.21	-	-	-	-	30 Days
GR 11	Procurement of Calibration Service of OES and UTM	3257103 Research (Uma)	LS	OTM	HOPE	GoB	5.00 Lac	Planned Date	02.11.21	17.11.21	25.11.21	02.12.21	09.12.21	30.12.21	-	120 Days
GR 12	Procurement of Raw Materials and Spare Parts		LS	RFQ	Director	GoB	3.00 Lac	Planned Date	14.11.21	02.12.21	12.12.21	-	-	-	-	30 Days
GR 13		3256105	LS	OTM/ E-GP	HOPE	GoB	13.00 Lac	Planned Date	02.11.21	17.11.21	25.11.21	02.12.21	09.12.21	30.12.21		120 Days
GR 14	Procurement of Instrument & Others	3258105	LS	OTM/ E-GP	HOPE	GoB	11.00 Lac	Planned Date	02.11.21	17.11.21	25.11.21	02.12.21	09.12.21	30.12.21		120 Days
GR 15	Procurement of Annual report Publications	3211128	LS	RFQ	Director	GoB	0.50 Lac	Planned Date	14.11.21	02.12.21	12.12.21	-	-	-	-	30 Days

[Handwritten Signature]
 Director
 Director
 Director

[Handwritten Signature]
 পরিচালক
 (ন্যাশনাল সার্ভিসেস)
 পরিচালক (আ: নং:)
 পিপিএস এন্ড পিডিপি
 বিসিএস আই ভার, ঢাকা

চেসারয়ান