

**Annual Procurement Plan of Pilot Plant and Process Development Centre
For The Financial Year-2023-2024 (Revised) from Revenue Budget**

Package No	Description of the Package (Goods)	Code No	Quantity	Procurement Method	Contract Approving Authority	Source of Fund	Estimated Cost in Tk (Lac)	Tentative days require for Processing	Invitation of Tenders	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Total Time of Contract Signing	Completion Period of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
GR-01	Procurement of Annual Report Pub.	3211128	LS	RFQ	Director	GoB	0.99440	Planned Date	11.02.24	19.02.24	19.02.24					30 Days
GR-02	Procurement of Computer Equipment	3255101	LS	RFQ	Director	GoB	0.999	Planned Date	11.02.24	22.02.24	22.02.24					30 Days
GR-03	Procurement of Stationary Goods	3255105	LS	RFQ	Director	GoB	1.4955	Planned Date	10.12.23	19.12.23	10.12.23					20 Days
GR-04	Procurement of Chemicals	3256102	LS	RFQ	Director	GoB	2.98	Planned Date	11.02.24	20.02.24	20.02.24					30 Days
GR-05	Procurement of Useable Goods	3256103	LS	RFQ	Director	GoB	1.00	Planned Date	18.04.24	25.04.24	25.04.24					30 Days
GR-06 (Lot-1,2,3)	Procurement of Raw Materials and Spears	3256105	LS	OTM/E-GP	HOPE	GoB	3.618	Planned Date	01.12.23	26.16.23	07.01.24	15.01.24	15.01.24	30.01.24		60 Days
GR-07	Procurement of Computer & Acc.	4112202	LS	RFQ	Director	GoB	2.99846	Planned Date	11.02.24	18.02.24	18.02.24					30 Days
GR-08 (Lot-1,2,3,4,5,6,7,8)	Procurement of R & D related Goods	3257103	LS	RFQ	Director	GoB	1.80	Planned Date	07.04.24	21.04.24	23.04.24	25.04.25	25.04.24	30.04.24		60 Days
GR-09	Procurement of Furniture	4112314	LS	RFQ	Director	GoB	1.00	Planned Date	18.04.24	25.04.24	25.04.24					30 Days
PS-01 (Lot-1,2,3)	Procurement of Other Machinery and Equipment	3258105	LS	DPM	HOPE	GoB	3.00	Planned Date	14.02.24	20.02.24	25.02.24	25.02.24	27.02.24	29.02.24		60 Days
			LS	DPM	HOPE	GoB	10.00	Planned Date	07.04.24	21.04.24	23.04.24	25.04.25	25.04.24	30.04.24		60 Days
			LS	DPM	HOPE	GoB	4.46	Planned Date	07.04.24	21.04.24	23.04.24	25.04.25	25.04.24	30.04.24		60 Days

(Handwritten signature)

আব্দুল হক
 পরিচালক (অঃ দাঃ)
 পিপি এন্ড সিডিসি
 বিসিএসআইআর, ঢাকা