

**Annual Procurement Plan of Pilot Plant and Process Development Centre
For The Financial Year-2022-2023 from Revenue Budget**

Package No	Description of the Package (Goods)	Code No	Quantity	Procurement Method	Contract Approving Authority	Source of Fund	Estimated Cost in Tk (Lac)	Tentative days require for Processing	Invitation of Tenders	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Total Time of Contract Signing	Completion Period of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
GR-01	Procurement of Computer Equipment	3255101	LS	RFQ	Director	GoB	1.00	Planned Date	04.12.22	16.12.22	16.12.22					45 Days
GR-02	Procurement of Stationary Goods	3255105	LS	RFQ	Director	GoB	1.50	Planned Date	25.09.22	13.10.22	20.10.22					30 Days
GR-03	Procurement of Chemicals	3256102	LS	RFQ	Director	GoB	3.00	Planned Date	06.09.22	19.10.22	19.10.22					30 Days
GR-04	Procurement of Useable Goods	3256103	LS	RFQ	Director	GoB	1.00	Planned Date	06.11.22	20.11.22	20.11.22					30 Days
GR-05 (Lot-1,2)	Procurement of Raw Materials and Spears	3256105	LS	OTM/E-GP	HOPE	GoB	4.00	Planned Date	06.11.22	20.11.22	28.11.22	05.12.22	06.12.22	20.12.22		90 Days
			LS	RFQ	Director	GoB	2.00	Planned Date	02.10.22	16.10.22	16.10.22					45 Days
GR-06	Procurement of Computer & Accessories	4112202	LS	RFQ	Director	GoB	1.0	Planned Date	06.11.22	20.11.22	28.11.22					30Days
GR-07	Procurement of Other Machinery and Equipment	3258105	LS	OTM/DPM	HOPE	GoB	5.00	Planned Date	06.11.22	20.11.22	28.11.22	05.12.22	06.12.22	20.12.22		120 Days
GR-08 (Lot-1,2,3,4,5,6)	Procurement of R & D related Goods (Kha)	3257103	LS	RFQ	Director	GoB	2.00	Planned Date	11.12.22	26.12.22	26.12.22					30 Days
			LS	OTM/E-GP	HOPE	GoB	8.00	Planned Date	06.11.22	20.11.22	28.11.22	05.12.22	06.12.22	20.12.22		120Days
			LS	OTM/E-GP	HOPE	GoB	11.00	Planned Date	06.11.22	20.11.22	28.11.22	05.12.22	06.12.22	20.12.22		120 Days
			LS	OTM/E-GP	HOPE	GoB	12.00	Planned Date	06.11.22	20.11.22	28.11.22	05.12.22	06.12.22	20.12.22		120 Days
			LS	OTM/E-GP	HOPE	GoB	11.00	Planned Date	06.11.22	20.11.22	28.11.22	05.12.22	06.12.22	20.12.22		120Days
GR-09	Procurement of R & D related Goods (Gha)	3258105	LS	OTM/DPM	HOPE	GoB	6.00	Planned Date	06.11.22	20.11.22	28.11.22	05.12.22	06.12.22	20.12.22		120 Days
GR-10	Procurement of Office Equipment	4112310	LS	RFQ	Director	GoB	1.00	Planned Date	01.12.22	13.12.22	13.12.22					30 Days
GR-11	Procurement of Furniture	4112314	LS	RFQ	Director	GoB	1.00	Planned Date	01.12.22	13.12.22	13.12.22					30 Days
GR-12	Procurement of Annual Report Publication	3211128	LS	RFQ	Director	GoB	1.00	Planned Date	15.11.22	24.11.22	24.11.22					30 Days

Shamir

(সহকারী পরিচালক (আঃ দাঃ))
পরিচালক (আঃ দাঃ)
আইপি এন্ড পিডিসি
বিসিএস আই অ্যান্ড, ঢাকা

অধ্যক্ষ
বিসিএসআইআর