




**Annual Procurement Plan Of Pilot Plant And Process Development Center  
For The Financial Year 2020-2021 From Revenue Budget**

Serial NO.	Description of Procurement package Goods	Code No.	Quantity	Procurement Method	Contract Approving Authority	Source of Funds	Estimated Cost in tk	Tentative days require for processing	Invitation Of Tenders	Tender Opening	Tender Evaluation	Approval of Award	Notification Of Award	Signing of contract	Total Time of contract signing	Com per Co
1																
০১	Procurement of Computer Accessories (BD 01)	৩৬৬১০১	70	RFQ	Director	GOB	1.00 Lac	Planned Date	20.09.20	28.09.20	28.09.20	-	-	-	-	28
০২	Procurement of Stationary good for store (BD 02)	৩৬৬১০২	2000	RFQ	Director	GOB	3.00 Lac	Planned Date	17.09.20	30.09.20	30.09.20	-	-	-	-	21
০৩	Procurement of chemicals for R&D works (BD 03)	৩৬৬১০৩	LS	RFQ	Director	GOB	3.00 Lac	Planned Date	08.10.20	22.10.20	22.10.20	-	-	-	-	28
০৪	Procurement of useable goods for staff & Officers (BD 04)	৩৬৬১০৪	200	RFQ	Director	GOB	1.00 Lac	Planned Date	13.12.20	22.12.20	22.12.20	-	-	-	-	21
০৫	Procurement of raw materials & spare parts for pps&pd (BD 05)	৩৬৬১০৫	LS	OTM/ (e-GP) RFQ	HOPE Director	GOB GOB	10.00 Lac 3.00 Lac	Planned Date	01.10.20 24.09.20	25.10.20 04.10.20	04.11.20 04.10.20	12.11.20 -	23.11.20 -	02.12.20 -	- -	120 23

  
 06/09/20  
 Director  
 Procurement Division  
 Ministry of Education  
 Government of Bangladesh

Sl. No.	Description	Code	Quantity	Procurement Method	Agency	Category	Value (Lac)	Planned Date	Start Date	End Date	Start Date	End Date	Start Date	End Date	Start Date	End Date	Start Date	End Date
06	Procurement of equipment & accessories (BD 06)	83333000	LS	Proprietary	HOPE	GOB	14.00 Lac	Planned Date	27.09.20	11.10.20	18.10.20	29.10.20	08.11.20	17.11.20	-	-	-	-
09	Procurement of R&D related goods, equipment, spare parts (BD 07)	83333000(4)	LS	OTM/ (e-GP)	HOPE	GOB	22.00 Lac	Planned Date	13.09.20	30.09.20	15.10.20	27.10.20	08.11.20	17.11.20	-	-	-	-
					HOPE	GOB	15.00 Lac	Planned Date	18.10.20	01.11.20	15.11.20	29.11.20	06.12.20	15.12.20	-	-	-	-
					HOPE	GOB	10.00 Lac	Planned Date	22.11.20	13.12.20	27.12.20	05.01.21	13.01.21	20.01.21	-	-	-	-
08	Procurement of office equipment (BD 08)	83333000	LS	RFQ	Director	GOB	1.00 Lac	Planned Date	27.09.20	11.10.20	11.10.20	-	-	-	-	-	-	-
05	Procurement of computer & others (BD 09)	83333000	5	RFQ	Director	GOB	1.00 Lac	Planned Date	05.10.20	19.10.20	19.10.20	-	-	-	-	-	-	-
04	Procurement of office furniture (BD 10)	83333000	50	RFQ	Director	GOB	2.00 Lac	Planned Date	15.11.20	30.11.20	30.11.20	-	-	-	-	-	-	-

 20/10/20  
 06  
 (Muzammas B. Khan)  
 Director  
 Procurement  
 Department  
 Government of Punjab  
 Lahore

 20/10/20